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Proposition 41 Voting Modernization - County Status Report

Alameda $8,779,360.86 9/16/02 - VMB Approved 
Application for Funding 
Consideration

12/17/02 - VMB Approved Project 
Documentation

12/17/02 - VMB Approved 
Funding Award

$8,779,360.86

Alpine $8,115.19 9/16/02 - VMB Approved 
Application for Funding 
Consideration

5/25/06 - VMB Approved Project 
Documentation

5/25/06 - VMB Approved 
Funding Award

Amador $335,336.98 5/14/03 - VMB Approved 
Application for Funding 
Consideration

1/18/06 - VMB Approved Project 
Documentation

1/18/06 - VMB Approved 
Funding Award

Butte $1,469,905.57 9/16/02 - VMB Approved 
Application for Funding 
Consideration

 5/25/06 - VMB Approved Project 
Documentation

5/25/06 - VMB Approved 
Funding Award

First Payment: $904,885.70

Calaveras $319,548.93 2/19/03 - VMB Approved 
Amended Application for 
Funding Consideration

3/27/06 - VMB Approved Project 
Documentation

3/27/06 - VMB Approved 
Funding Award

First Payment: $177,596.88; 2nd 
Payment Pending
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Colusa $121,292.74 9/16/02 - VMB Approved 
Application for Funding 
Consideration

2/15/06 - VMB Approved Phase 1 
Project Documentation

2/15/06 - VMB Approved 
Phase 1 Funding Award

First Payment: $92,625.00

Contra Costa $6,736,389.70 9/16/02 - VMB Approved 
Application for Funding 
Consideration

11/16/05 - VMB Approved Phase 1 
Project Documentation; 5/25/06 - 
VMB Approved Phase 2 Project 
Documentation

11/16/05 - VMB Approved 
Phase 1 Funding Award; 
5/25/06 - VMB Approved 
Phase 2 Funding Award

Phase 1 Payment: $4,708,916.72; 
Phase 2 Payment: $1,781,293.73

Del Norte $164,420.41 5/14/03 - VMB Approved 
Application for Funding 
Consideration

9/23/05 - VMB Approved Project 
Documentation

11/16/05 - VMB Approved 
Funding Award

First Payment: $150,000.00

El Dorado $1,095,674.94 9/16/02 - VMB Approved 
Application for Funding 
Consideration

3/27/06 -  VMB Approved Project 
Documentation

3/27/06 - VMB Approved 
Funding Award

Fresno $4,266,077.65 9/16/02 - VMB Approved 
Application for Funding 
Consideration

5/25/06 - VMB Approved Project 
Documentation

5/25/06 - VMB Approved 
Funding Award
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Glenn $180,968.11 9/16/02 - VMB Approved 
Application for Funding 
Consideration

6/17/05 - VMB Approved Project 
Documentation

6/17/05 - VMB Approved 
Funding Award

$180,968.11

Humboldt $986,044.95 9/16/02 - VMB Approved 
Application for Funding 
Consideration

Imperial $653,218.33 9/16/02 - VMB Approved 
Application for Funding 
Consideration

6/21/06 - VMB Approved Project 
Documentation

6/21/06 - VMB Approved 
Funding Award

$653,218.33

Inyo $158,387.99 9/16/02 - VMB Approved 
Application for Funding 
Consideration

3/27/06 -  VMB Approved Project 
Documentation

3/27/06 - VMB Approved 
Funding Award

$158,387.99

Kern $3,401,866.46 9/16/02 - VMB Approved 
Application for Funding 
Consideration

12/17/02 - VMB Approved Project 
Documentation; 6/21/06 VMB 
approved changed to plan

6/21/06 - VMB Approved 
Funding Award

Total Payments: $3,401,886.46
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Kings $581,008.11 9/16/02 - VMB Approved 
Application for Funding 
Consideration

11/16/05 - VMB Approved Project 
Documentation

11/16/05 - VMB Approved 
Funding Award

$581,008.11

Lake $417,320.58 9/16/02 - VMB Approved 
Application for Funding 
Consideration

Lassen $207,796.11 9/16/02 - VMB Approved 
Application for Funding 
Consideration

7/16/03 - VMB Approved Phase 1 
Project Documentation

7/16/03 - VMB Approved 
Phase 1 Funding Award

First Payment: $105,635.48

Los Angeles $49,636,590.28 9/16/02 - VMB Approved 
Application for Funding 
Consideration

2/9/04 - VMB Approved Phase 1 
Project Documentation

2/9/04 - VMB Approved Phase 
1 Funding Award

First Payment: $610.353.95

Madera $642,094.85 9/16/02 - VMB Approved 
Application for Funding 
Consideration
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Marin $1,879,587.19 9/16/02 - VMB Approved 
Application for Funding 
Consideration

7/27/05 - VMB Approved Phase 1 
Project Documentation

7/27/05  - VMB Approved 
Phase 1 Funding Award

$667,091.21

Mariposa $145,591.18 1/15/03 - VMB Approved 
Amended Application for 
Funding Consideration

1/15/03 - VMB Approved Phase 1 
Project Documentation

1/15/03 - VMB Approved 
Phase 1 Funding Award

Total Payments: $98,644.12

Mendocino $620,444.80 9/16/02 - VMB Approved 
Application for Funding 
Consideration

9/17/03 - VMB Approved Project 
Documentation

9/17/03 - VMB Approved 
Funding Award

First Payment: $421,696.40

Merced $1,056,294.37 9/16/02 - VMB Approved 
Application for Funding 
Consideration

Modoc $76,314.42 9/16/02 - VMB Approved 
Application for Funding 
Consideration
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Mono $91,998.83 5/14/03 - VMB Approved 
Application for Funding 
Consideration

6/17/05 - VMB Approved Project 
Documentation

6/17/05 - VMB Approved 
Funding Award

First Payment: $75,000.00

Monterey $1,991,025.00 9/16/02 - VMB Approved 
Application for Funding 
Consideration

10/17/05 - VMB Approved Project 
Documentation

10/17/05 - VMB Approved 
Funding Award

$1,991,025.00

Napa $891,111.44 9/16/02 - VMB Approved 
Application for Funding 
Consideration

7/16/03 - VMB Approved Project 
Documentation

7/16/03 - VMB Approved 
Funding Award

$891,111.44

Nevada $866,431.28 9/16/02 - VMB Approved 
Application for Funding 
Consideration

Orange $16,782,377.26 9/16/02 - VMB Approved 
Application for Funding 
Consideration

7/16/03 - VMB Approved Project 
Documentation;8/9/06 - VMB 
approved changed to plan 
contingent upon refund of retrofit 
costs

7/16/03 - VMB Approved 
Funding Award

Total Payments: $16,782,377.26
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Placer $2,015,870.78 9/16/02 - VMB Approved 
Application for Funding 
Consideration

5/10/03 - VMB Approved Phase 1 
Project Documentation

5/10/04 - VMB Approved 
Phase 1 Funding Award

Total Payments: $1,495,010.33

Plumas $176,139.87 9/16/02 - VMB Approved 
Application for Funding 
Consideration

12/17/02 - VMB Approved Project 
Documentation

12/17/02 - VMB Approved 
Funding Award

$176,139.87

Riverside $7,509,478.39 9/16/02 - VMB Approved 
Application for Funding 
Consideration

12/17/02 - VMB Approved Project 
Documentation

12/17/02 - VMB Approved 
Funding Award

$7,509,478.39

Sacramento $7,721,635.32 9/16/02 - VMB Approved 
Application for Funding 
Consideration

10/21/04 - VMB Approved Phase 1 
Project Documentation; 10/17/05 - 
VMB Approved Phase 2 Project 
Documentation

10/21/04 - VMB Approved 
Phase 1 Funding Award & 
10/17/05 - VMB Approved 
Phase 2 Funding Award

Total Phase 1 Payments: 
$3,923,320.50; Total Phase 2 
Payments: $1,999,099.23

San Benito $303,222.05 9/16/02 - VMB Approved 
Application for Funding 
Consideration

10/17/05 - VMB Approved Project 
Documentation

11/16/05 - VMB Approved 
Funding Award

First Payment: $187,500.00
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San Bernardino $7,995,027.76 9/16/02 - VMB Approved 
Application for Funding 
Consideration

10/15/03 - VMB Approved Project 
Documentation

10/15/03 - VMB Approved 
Funding Award

$7,995,027.76

San Diego $16,726,146.94 9/16/02 - VMB Approved 
Application for Funding 
Consideration

2/9/04 - VMB Approved Project 
Documentation; 5/25/06 VMB 
approved changed to plan

5/25/06 - VMB Approved 
Funding Award

San Francisco $5,742,339.82 9/16/02 - VMB Approved 
Application for Funding 
Consideration

3/19/03 - VMB Approved Phase 1 
Project Documentation; 5/25/06 - 
VMB Approved Phase 2 Project 
Documentation;Change to 
Approved Phase 2 Project Plan 
scheduled to be heard at 
September 20, 2006 VMB 

3/19/03 - VMB Approved 
Phase 1 Funding Award; 
5/25/06 - VMB Approved 
Phase 2 Funding Award

Total Payments: $2,198,230.32

San Joaquin $3,279,406.93 9/16/02 - VMB Approved 
Application for Funding 
Consideration

12/17/02 - VMB Approved Project 
Documentation;8/9/06 - VMB 
approved changed to plan

8/9/06 - VMB Approved 
Funding Award

San Luis Obispo $1,690,189.44 2/19/03 - VMB Approved 
Application for Funding 
Consideration

3/27/06 -  VMB Approved Phase 1 
Project Documentation

3/27/06 - VMB Approved 
Phase 1 Funding Award

Payment Pending
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San Mateo $4,569,941.98 9/16/02 - VMB Approved 
Application for Funding 
Consideration

Santa Barbara $2,749,794.06 1/15/03 - VMB Approved 
Amended Application for 
Funding Consideration

1/15/03 - VMB Approved Phase 1 
Project Documentation Plan; 
2/15/06 - VMB Approved Phase 2 
Project Documentation

1/15/03 - VMB Approved 
Phase 1 Funding Award & 
2/15/06 - VMB Approved 
Phase 2 Funding Award

Total Phase 1 Payments: 
$1,000,139.87; Total Phase 2 
Payments: $569,268.56

Santa Clara $9,503,395.64 9/16/02 - VMB Approved 
Application for Funding 
Consideration

10/15/03 - VMB Approved Project 
Documentation

10/15/03 - VMB Approved 
Funding Award

$9,503,395.64

Santa Cruz $1,698,327.79 9/16/02 - VMB Approved 
Application for Funding 
Consideration

5/25/06 - VMB Approved Project 
Documentation

Shasta $1,156,557.13 9/16/02 - VMB Approved 
Application for Funding 
Consideration

9/17/03 - VMB Approved Project 
Documentation

9/17/03 - VMB Approved 
Funding Award

$1,156,557.13
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Sierra $43,825.14 5/14/03 - VMB Approved 
Application for Funding 
Consideration

3/27/06 -  VMB Approved Project 
Documentation

3/27/06 - VMB Approved 
Funding Award

Siskiyou $368,246.57 9/16/02 - VMB Approved 
Application for Funding 
Consideration

5/14/03 - VMB Approved Phase 1 
Project Documentation

5/14/03 - VMB Approved 
Phase 1 Funding Award

First Payment: $258,943.11

Solano $2,297,314.00 9/16/02 - VMB Approved 
Application for Funding 
Consideration

9/23/05 - VMB Approved Phase 1 
Project Documentation; 8/9/06 - 
VMB Approved Phase 2 Project 
Documentation

9/23/05 -  VMB Approved 
Phase 1 Funding Award; 
8/9/06 - VMB Approved Phase 
2 Funding Award

First Payment: $1,251,154.50

Sonoma $3,269,773.85 5/14/03 - VMB Approved 
Application for Funding 
Consideration

Stanislaus $2,438,812.87 5/14/03 - VMB Approved 
Application for Funding 
Consideration

6/17/05 - VMB Approved Phase 1 
Project Documentation; 8/9/06 - 
VMB Approved Phase 2 Project 
Documentation

6/17/05 - VMB Approved 
Phase 1 Funding Award; 
8/9/06 - VMB Approved Phase 
2 Funding Award

Phase 1 Payment: $1,126,459.50; 
Pending Phase 2 Payment
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Sutter $497,078.20 9/16/02 - VMB Approved 
Application for Funding 
Consideration

1/18/06 - VMB Approved Project 
Documentation

1/18/06 - VMB Approved 
Funding Award with conditions

Total Payments: $497,078.20

Tehama $386,407.44 9/16/02 - VMB Approved 
Application for Funding 
Consideration

2/9/04 - VMB Approved Project 
Documentation

2/9/04 - VMB Approved 
Funding Award

$386,407.44

Trinity $117,000.00 9/16/02 - VMB Approved 
Application for Funding 
Consideration

Tulare $1,749,911.00 2/19/03 - VMB Approved 
Amended Application for 
Funding Consideration

1/18/06 - VMB Approved Project 
Documentation; 5/25/06 VMB 
approved changed to plan

5/25/06 - VMB Approved 
Funding Award

Total Payments: $1,236,780.76

Tuolumne $410,726.23 9/16/02 - VMB Approved 
Application for Funding 
Consideration

3/27/06 - VMB Approved Project 
Documentation

3/27/06 - VMB Approved 
Funding Award

Payment Pending
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Ventura $4,576,270.14 5/14/03 - VMB Approved 
Application for Funding 
Consideration

12/05/05 - VMB Approved Project 
Documentation

12/05/05 - VMB Approved 
Funding Award

Total Payments: $3,466,762.49

Yolo $1,085,882.12 9/16/02 - VMB Approved 
Application for Funding 
Consideration

Yuba $339,538.00 9/16/02 VMB Approved 
Application for Funding 
Consideration

1/18/06 - VMB Approved Project 
Documentation

1/18/06 - VMB Approved 
Funding Award with conditions
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